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Date: 08/11/2003 02:19 PM

Gloria, following are my comments on NORCO's proposal (dated July 25, 2003) for
 work at the Site.

NORCO states that, "much of the RI/FS cannot be performed until the surface
 features including tanks, piping and refinery equipment are removed."  I disagree
 with this statement.  The Removal Action and and a large part of the RI/FS can
 occur simultaneously.  We could possibly divide the Site into Operable Unit 1 and 2. 
 OU 1 could be the soils in vicinity of the tank/refinery area.  These soils could be
 addressed, to the greatest extent possible, during the removal action.  Any work
 needed after the removal action could be addressed during the RI/FS and Record of
 Decision for OU 1 or 2 or both.  OU 2 could include the ground water and surface
 water (including sediments) for the entire Site.  The work needed to address the
 surface water, ground water, and sediments of OU 2 would not interfere with the
 removal action.

Thanks.

Rafael Abrego Casanova (Remedial Project Manager, Environmental Scientist)
U.S. Environmental Protection Agency, Region 6
Superfund Division (6SF-AP)
1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

Telephone # - (214) 665-7437 or (1-800) 533-3508
Cellular Telephone # - (817) 832-8209
FAX # - (214) 665-6660
E-Mail Address - casanova.rafael@epa.gov

Assigned Sites:
Brine Service Company Superfund Site (Corpus Christi, Texas) -
 http://www.epa.gov/earth1r6/6sf/pdffiles/brine.pdf
Falcon Refinery Site (Ingleside, Texas) -
 http://www.epa.gov/earth1r6/6sf/pdffiles/falcon.pdf
Many Diversified Interests, Inc. Superfund Site (Houston, Texas) -
 http://www.epa.gov/earth1r6/6sf/pdffiles/mdi.pdf
Star Lake Canal Superfund Site (Port Neches, Texas) -
 http://www.epa.gov/earth1r6/6sf/pdffiles/starlake.pdf
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